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Installation plan for AFEIIt

Q: How many AFEIIt should be on platform at end of 
shutdown?

A: Zero
We should establish normal running with previous system 
before switching any boards to AFEIIt

Q: When and what AFEIIt boards should we install first
A: Once system (CFT, CTT…) are operating normally, 

we can install a few production AFEIIt at the first 8hr+ 
access opportunity. 1st batch will be 8 boards. It will 
stay in for at least a week before any more adds.
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Installation plan for AFEIIt

Q: How will we install the boards after the first batch?
A: After 1 week, as fast as possible to instrument stereo 

only boards. Then CPS/stereo. We will tune/study 
discriminators on the stereo boards, then install 
boards into axial slots.

Q: What should we do during the rest of the shutdown?
A: We should instrument the slots which will get AFEIIt

first, we should try interfacing to the CTT, we should 
take cosmics with at least one board reading CPS .
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Installation plan for AFEIIt

Q: So where should the first batch of boards go? 
A: Thought you’d never ask… they should go into the 

inner layer of pure stereo for the sector with the 
longest waveguides. That would be U1 or V1 of 
Sector 2 or 3 (almost equal length)
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First batch
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Crate locations
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